

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

Panchayat Raj & Rural Development Department – Vikarabad District – “Construction of District Panchayat Resources centre in Vikarabad District” – Extension of Agreement Time up to 31.01.2020 without imposing any penalty to execute the additional work as permitted by the Government - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PR-BUILDINGS) DEPARTMENT

**G.O.Rt.No. 14**

**Dated: 09-01-2020**

**Read the following:-**

1. G.O. Rt. No.538, PR & RD (Progs) Deptt., dt:15.10.2019.
2. From the Engineer-in-Chief, PR, Lr.No.AE-RR/DEE/RGPSA/DPRC Bldg/Vkb(M)/RR/2019-20, Dt.28.11.2019.

\*\*\*\*\*

**ORDER:**

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in the reference 2<sup>nd</sup> read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31.01.2020 (153 days) in respect of work of “Construction of District Panchayat Resources centre in Vikarabad District” with an estimate cost Rs 200.00 lakhs without imposing penalty to execute the additional work as permitted by the Government.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**VIKAS RAJ**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Engineer-in-Chief, Panchayat Raj, Hyderabad.  
Copy to:  
The PS to Hon'ble M(PR,RD&MB).  
SF/SC.

**//FORWARDED BY ORDER//**

**SECTION OFFICER**